

IN THE BOARD OF COMMISSIONERS OF LANE COUNTY  
STATE OF OREGON

PASSED

ORDER NO.  
02-10-30-10

(IN THE MATTER OF AMENDING THE  
(FY 97/98 THROUGH FY 99/00 BRIDGES  
(AGREEMENT WITH OBEC CONSULTING  
(ENGINEERS FOR ENGINEERING SER-  
(VICES FOR VARIOUS BRIDGE  
(PROJECTS

**WHEREAS**, on August 26, 1998, Lane County entered into a consultant agreement with OBEC Consulting Engineers for engineering services for FY 97/98 through FY 99/00 Bridges. Nelson Mt. Road Bridge, Marcola Road/Cash Creek Bridge and Frank Parrish Road Bridge are part of the scope of the agreement; and


**WHEREAS**, the agreement expires 12/31/02. All three bridges require further design engineering services. Permit issues related to the Endangered Species Act have delayed work on Nelson Mt. Road Bridge and Frank Parrish Road Bridge. Alignment issues related to Phase 3 of the Marcola Road widening have delayed work on Marcola Road/Cash Creek Bridge; and

**WHEREAS**, language contained in the FY 97/98 through FY 99/00 agreement authorizes amendments to the agreement upon mutual agreement of terms; **NOW THEREFORE BE IT**

**ORDERED**, that the FY 97/98 through FY 99/00 bridges agreement with OBEC Consulting Engineers be amended for further design engineering services for Nelson Mt. Road Bridge, Marcola Road/Cash Creek Bridge and Frank Parrish Road Bridge with the agreement expiration date extended to 12/31/04 and that the County Administrator is authorized to execute the amendment.

**DATED** this 30<sup>th</sup> day of October, 2002.

  
\_\_\_\_\_  
Chair  
Lane County Board of Commissioners

APPROVED AS TO FORM  
Date 10-21-02 Lane County  
  
\_\_\_\_\_  
OFFICE OF LEGAL COUNSEL