

PASSED

IN THE BOARD OF COUNTY COMMISSIONERS OF Lane County, OREGON

ORDER NO.)IN THE MATTER OF DELEGATING AUTHORITY
04-9-15-9)TO THE COUNTY ADMINISTRATOR TO EXECUTE
)CHANGE ORDER NO. ONE (1) TO MOTOROLA
)CONTRACT FOR SHERIFF'S OFFICE DISPATCH
)REMODEL AND COMMUNICATION EQUIPMENT
)UPGRADE


THIS MATTER having come before the Board of County Commissioners for approval of Change Order No. One (1) to Contract #0000215805 between Lane County and Motorola, Inc.

WHEREAS, Board Order 03-12-17-7 awarded a contract to Motorola, Inc. for the purchase of dispatch radio equipment in the amount of \$332,057.08.

WHEREAS, Change Order No. (1) continues the dispatch communication upgrade and conversion to digital operations at additional sites.

IT IS HEREBY ORDERED that the Board of County Commissioners delegate authority to the County Administrator to execute Change Order No. One (1) to Contract #0000215805 between Motorola, Inc. and Lane County, in substantial conformity with the attached Exhibit "A".


Signed this 15th day of September , 2004



Chair, Board of County Commissioners

APPROVED AS TO FORM

Date 9/6/04 lane county


OFFICE OF LEGAL COUNSEL



Change Order No. 1

Date: 7/26/04

Project Name: Lane County Project

Customer Name: Lane County

Customer Project Mgr: John Peruch

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Motorola to provide the following:

1. Complete 4 microwave path surveys, LCSO-Buck Buck-Bear; Bear-Hagan; Buck-Hagan. Provide survey report on the results of the path studies.
2. Motorola will provide a report providing a preliminary review of the sites for environmental conditions associated with the feasibility of installing new equipment in the sites listed.
3. PO # 0000216884 value to be pulled into contract 03-13237/BRM as part of this change order.

Contract # 03-13237/BRM

Contract Date: 2/2/04

In accordance with the terms and conditions of the contract identified above between Lane County and Motorola, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$381,414.40
Previous Change Order amounts for Change Order numbers <input type="text"/> through <input type="text"/>	N/A
This Change Order:	\$ 96,606.81
New Contract Value:	\$478,021.21

Completion Date Adjustments

Original Completion Date:	7/26/04
Current Completion Date prior to this Change Order:	9/26/04
New Completion Date:	11/15/04



CHANGE ORDER

Lane County CO # 1

Changes in Equipment (additions, deletions or modifications)
 N/A

Changes in Services (additions, deletions or modifications)
 Add the following. Motorola will conduct a preliminary site review and provide a report with environmental conditions associated with the feasibility of installing new equipment in the sites listed above. The report will provide the following information: 1. R56 grounding review of all sites, 2. Equipment space requirements for all sites, 3. Power requirements for all sites 4. Safety requirements for all sites, 5. Four path surveys for proposed Lane County microwave system. 6. A review of the LCSO site requirements for proposed new structure on the LCSO roof. The new structural review will include. R56, electric, environment, space and equipment requirements. 7. Note engineering structural analysis for tower loading, R56 compliance audit is not part of this change order. 8. Acceptance criteria for this change order will be the delivery of the document containing the microwave path survey and preliminary site evaluations.

Schedule Changes (describe change or N/A)
 Additional surveys time required adds 45 days to schedule 11/15/04.


Pricing Changes (describe change or N/A)
 Price for microwave path surveys is 20,000.
 PO # 0000216884 value of \$76,606.81 to be pulled into contract 03-13237/BRM as pat of this change order.

Customer Responsibilities (describe change or N/A)
 Provide access to all microwave sites for study.

Payment Schedule for this Change Order (describe new payment terms applicable to this change order)
 Payment upon delivery of reports.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

<p>Motorola, Inc.</p> <p>By: </p> <p>Printed Name: <u>STEVEN J. PALM</u></p> <p>Title: <u>AREA CONTROLLER</u></p> <p>Date: <u>8-16-04</u></p> <p>Reviewed by: <u>John Peruch</u> Motorola Project Manager</p>	<p>Customer</p> <p>By: _____</p> <p>Printed Name: _____</p> <p>Title: _____</p> <p>Date: _____</p> <p>Date: <u>7/26/04</u></p>
--	---