Lane County Population Forecasts: Tentative Public Involvement Schedule

Phase 1

June 2008

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

July 2008

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Phase 2

August 2008

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

September 2008

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

October 2008

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

November 2008

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

December 2008

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

January 2009

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

February 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

March 2009

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Phase 3

April 2009

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

May 2009

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

June 2009

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

July 2009

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Phase 1 (Project Development)

DATE	MEETING / ACTIVITY	TOPIC	Time/Location
August 5, 2008	Work Session w/ BCC	Contract & Work Program	9:00am Harris Hall, Lane County PSB, 125 East 8th Ave., Eugene

Phase 2 (Forecast Development)

DATE	MEETING / ACTIVITY	TOPIC	Time/Location
December 2, 2008	Public Meeting	Methodology & Assumptions	6:00pm Harris Hall, Lane County PSB, 125 East 8th Ave., Eugene
February 26, 2009	Public Meeting	Preliminary Forecasts	TBA

Phase 3 (Forecast Adoption)

DATE	MEETING / ACTIVITY	TOPIC	Time/Location
April 21, 2009	Work Session w/ LCPC	LCPC Background Briefing	TBA
May 27, 2009	1st Joint Public Hearing BCC/LCPC	PAPA Proceeding	TBA
June 10, 2009	2nd Joint Public Hearing BCC/LCPC	PAPA Proceeding	TBA
June 24, 2009	3rd Joint Public Hearing BCC/LCPC	PAPA Proceeding	TBA

Additional public hearings thereafter as nessesary